

# CHEVERLY WEST - 59TH AVENUE ASSOCIATES, LLC

Rapp Contracting, Inc.  
11610 East Maple Avenue, Beltsville, MD 301-937-0303

TASK	Start Date	End Date	Duration	September							October							November							December						
				1	8	15	22	29	6	13	20	27	3	10	17	24	1	8	15	22											
Mobilize	9/16/2013	9/20/2013	5d																												
Clear LOD	9/20/2013	10/8/2013	19d																												
Sediment Control	9/24/2013	10/9/2013	16d																												
Initial PG County Inspection	11/6/2013	11/13/2013	8d																												
Storm Drain Outfall	10/14/2013	10/28/2013	15d																												
Storm Water Management Pond	10/23/2013	11/6/2013	15d																												
Temporary Stabilization	11/25/2013	11/30/2013	6d																												
Rough Grading	11/6/2013	12/6/2013	31d																												

\*\*\*NOTE\*\*\*Schedule is based on one crew, reasonable job and weather conditions and does not reflect weather or job delays